


Year Planner 2016-17,KVK,Ganjam-I

		Apr-16		May-16		Jun-16		Jul-16		Aug-16		Sep-16
SUN			1									
MON			2	Interaction with farmer					1	Monthly Prog. Report		
TUE			3	ZREAC, at G.Udaygiri					2	Day wise activity plan		
WED			4	Pre-Zonal workshop	1	SLEC Report preprn.			3	Visit to IRRI Trial		
THU			5	Pre-Zonal workshop	2	Benifsry selection FLD			4	Visit to Cluster Demo.	1	Monthly Prog. Report
FRI	1	Utkal Divas	6	NICRA, Report Prepn	3	Interctn fr Clustr Dem	1	Monthly Prog. Report	5	Visit to Module village ,Lepa	2	Day wise activity plan
SAT	2	Contact MP for PMFBY	7	Soil Sample collection	4	Benifsry selection OFT	2	Indent for Input	6	Distbn.of Input	3	Zonal Workshop
SUN	3		8		5	World Env. Day Celb.	3		7		4	Zonal Workshop
MON	4	Cntct. farmer for PMFBY	9	Akshya Trutiya	6	Diagnostic field visit	4	Group meeting	8	Visit to OFT FLD	5	Ganesh Puja
TUE	5	Preparn. of action plan	10	Preprn.of annual rep	7	Interctn fr Clustr Dem	5	Benfry selcn fr IRRI trl	9	Visit to Module village	6	Nuakhai
WED	6	Preparn. of action plan	11	Preprn.of annual rep	8	Pulse workshop	6	Ratha Yatra	10	F & FW Trng.	7	Website content dev.
THU	7	Conducted PMFBY program	12	Field visit	9	Website update	7	Id-UI-Fiter	11	Group meeting	8	Visit to Module village
FRI	8	Field Visit	13	RY, Training	10	Meeting for module	8	Field visit	12	Video show	9	Field visit
SAT	9	2nd Saturday	14	2nd Saturday	11	2nd Saturday	9	2nd Saturday	13	2nd Saturday	10	2nd Saturday
SUN	10		15		12		10		14		11	
MON	11	Trng.on skill developement	16	Diagnostic field visit	13	Farmr databs update	11	Visit to Fish demo.	15	Independence Day	12	F & FW Trng.
TUE	12	Field visit to Chilli field	17	Field visit	14	Pahili Raja	12	F & FW Trng.	16	Cluster demo field visit	13	Id-Uz-Juha
WED	13	Maha Visuba Sankrati	18	Field visit	15	Raja Sankrati	13	Method Demonstration	17	R-E Interface Meeting	14	Visit to IRRI trial
THU	14	Awareness on PMFBY	19	Field visit	16	Field visit	14	RY Training	18	RY Trng.	15	Method Demonstration
FRI	15	Ram Navami	20	F & FW Trng.	17	Video show	15	Visit to Module village	19	Visit to FLD field	16	RY training
SAT	16	Visit to Groundnut Field	21	Soil Sample collection	18	Collection of seed	16	F & FW Trng.	20	Parthenium Awareness	17	Cluster demo field visit
SUN	17		22		19		17		21		18	
MON	18	Collection of Soil sample	23	Field visit	20	Distbn.of Input	18	Visit to Cluster Demo.	22	F & FW Trng.	19	F & FW Trng.
TUE	19	Collection of Soil sample	24	Field visit	21	R-E Interface Meeting	19	R-E Interface Meeting	23	Skill Dev. Trng.	20	R-E Interface Meeting
WED	20	Preparation of action plan	25	F & FW Trng.	22	Benifsry selection FLD	20	Visit to OFT trials	24	Janmastami	21	Ex-Trainee Samelan
THU	21	Preparation of action plan	26	PMO Report	23	Seed trtmnt meth.demo	21	Selctn.of ben fr OFT	25	PMO Report	22	Visit to Pulse Hub
FRI	22	Field visit to MP Village	27	Selectn.of benefic.	24	Distbrn of inputs	22	Diagnostic field visit	26	FLD/OFT supernision	23	Visit to Module village
SAT	23	Diagnostic field visit	28	Selectn.of benefic.	25	PMO Report	23	Visit to cluster demo	27	F & FW Trng.	24	Visit to Fish demo.
SUN	24		29		26		24		28		25	
MON	25	Diagnostic field visit	30	Monthly activity plan	27	F & FW Trng.	25	PMO Report	29	F & FW Trng.	26	PMO Report
TUE	26	Soil sample collection	31	Indent for input	28	RY training	26	Field visit	30	Diagnostic field visit	27	F & FW Trng.
WED	27	PMO Report			29	F & FW Trng.	27	Visit to Module village	31	Visit to Pulse Hub	28	Prepartn of News letr
THU	28	Diagnostic field visit			30	Prepartn of News letr	28	Monthly Prog. Report			29	F & FW Trng.
FRI	29	F & FW Trng.					29	Skill Dev.Report			30	Mahalaya
SAT	30	Diagnostic field visit					30	Daily Activity report				
SUN							31					
MON												

Year Planner 2016-17,KVK,Ganjam-I


		Oct-16		Nov-16		Dec-16		Jan-17		Feb-17		Mar-17
--	--	--------	--	--------	--	--------	--	--------	--	--------	--	--------


[illegible]





[illegible]


[illegible]







































[illegible]













[illegible]













[illegible]













[illegible]













[illegible]













[illegible]









[illegible]

[illegible]

